
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 02/05/2016

to 03/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0029

03/08/2016

Contract Location: Time Allowed:

2.775 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/09/2013

11/11/2013

00/00/0000

00/00/0000

1088 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 86.12

937 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,828,988.28

$14,264,134.95

$5,868,001.47

60.43%

Counties:

Houston Peach

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322450-      $14,828,988.28 $14,264,134.95 $5,868,001.47 60.43% $166,082.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 02/05/2016

to 03/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0029

03/08/2016

Project Number: 322450-      SR 96 - WIDENING & RCNS

 

STP00-0155-01(021)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,168,789.46 $7,035,923.15 $132,866.31

Non-Participating $1,792,197.35 $1,758,980.76 $33,216.59

Total Earnings $8,960,986.81 $8,794,903.91 $166,082.90

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,960,986.81 $8,794,903.91 $166,082.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,960,986.81 $8,794,903.91

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $166,082.90

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 02/05/2016

to 03/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0029

03/08/2016

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .818

 202113.000 .025

STP00-0155-01(021)

 

.843 $5,052.83 $170,381.26

1015 207-0203     FOUND BKFILL MATL, TP II CY  350.000 709.649

 60.000 .000

 

 

709.649 $.00 $42,578.94

1020 210-0100     GRADING COMPLETE - LS  1.000 .804

 2113600.000 .020

STP00-0155-01(021)

 

.824 $42,272.00 $1,741,606.40

1025 310-1101     GR AGGR BASE CRS, INCL MATL TN  94,880.000 68,768.600

 20.730 3,367.370

 

 

72,135.970 $69,805.58 $1,495,378.66

1030 318-3000     AGGR SURF CRS TN  3,000.000 2,893.630

 17.700 74.090

 

 

2,967.720 $1,311.39 $52,528.64

1040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  5,200.000 7,875.250

 71.400 .000

 

 

7,875.250 $.00 $562,292.85

1075 441-0104     CONC SIDEWALK, 4 IN SY  12,555.000 6,810.723

 20.500 58.889

 

 

6,869.612 $1,207.22 $140,827.05

1115 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  70.000 .000

 10.500 216.000

 

 

216.000 $2,268.00 $2,268.00

1120 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  24,730.000 15,580.000

 11.000 469.000

 

 

16,049.000 $5,159.00 $176,539.00



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 02/05/2016

to 03/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0029

03/08/2016

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1145 500-3200     CLASS B CONCRETE CY  100.000 4.000

 150.000 7.269

,BASE OR PVMT. WIDEN

 

11.269 $1,090.35 $1,690.35

1160 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,151.000 2,306.300

 35.000 .000

 

 

2,306.300 $.00 $80,720.50

1175 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  459.000 520.900

 62.000 .000

 

 

520.900 $.00 $32,295.80

1180 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,080.000 555.500

 18.000 156.000

 

 

711.500 $2,808.00 $12,807.00

1185 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  140.000 158.400

 26.000 .000

 

 

158.400 $.00 $4,118.40

1190 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  43.000 16.000

 260.000 6.000

 

 

22.000 $1,560.00 $5,720.00

1200 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  9.000 6.000

 370.000 1.000

 

 

7.000 $370.00 $2,590.00

1245 621-4080     CONCRETE SIDE BARRIER, TYPE 7R LF  1,585.000 1,596.000

 74.000 .000

 

 

1,596.000 $.00 $118,104.00

1280 668-1100     CATCH BASIN, GP 1 EA  105.000 70.000

 2100.000 12.000

 

 

82.000 $25,200.00 $172,200.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 02/05/2016

to 03/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0029

03/08/2016

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1290 668-2100     DROP INLET, GP 1 EA  34.000 6.500

 1550.000 .500

 

 

7.000 $775.00 $10,850.00

1300 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 1.500

 1540.000 .500

 

 

2.000 $770.00 $3,080.00

Category Amount: $159,649.37 $4,828,576.85

Category Number: 0020 EROSION CONTROL

2000 163-0232     TEMPORARY GRASSING AC  13.000 21.101

 900.000 .794

 

 

21.895 $714.60 $19,705.50

2005 163-0240     MULCH TN  786.000 411.140

 200.000 2.405

 

 

413.545 $481.00 $82,709.00

2015 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,000.000 1,202.525

 11.000 59.375

 

 

1,261.900 $653.13 $13,880.90

2020 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  630.000 139.750

/SAND BAGS 120.000 .250

 

 

140.000 $30.00 $16,800.00

2025 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  2,500.000 96.750

RAW CHECK DAM 6.000 25.500

 

 

122.250 $153.00 $733.50

2030 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  147.000 103.000

 170.000 6.250

 

 

109.250 $1,062.50 $18,572.50



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 02/05/2016

to 03/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0029

03/08/2016

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2065 167-1500     WATER QUALITY INSPECTIONS MO  35.000 26.000

 110.000 1.000

 

 

27.000 $110.00 $2,970.00

2070 171-0030     TEMPORARY SILT FENCE, TYPE C LF  41,382.000 25,873.875

 3.200 471.000

 

 

26,344.875 $1,507.20 $84,303.60

2075 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  700.000 643.000

 1.300 161.000

 

 

804.000 $209.30 $1,045.20

2090 700-8000     FERTILIZER MIXED GRADE TN  26.000 6.611

 635.000 .175

 

 

6.786 $111.13 $4,309.11

Category Amount: $5,031.86 $245,029.31

Category Number: 0060 WATERLINE UTILITY

6010 615-1000     JACK OR BORE PIPE - LF  340.000 400.000

 97.000 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

400.000 $.00 $38,800.00

6025 670-1080     WATER MAIN, 8 IN LF  2,970.000 3,021.000

 27.000 .000

, CLASS 200, SDR 21, PVC

 

3,021.000 $.00 $81,567.00

6030 670-1160     WATER MAIN, 16 IN LF  6,094.000 6,128.000

 62.000 .000

, CLASS 250, DIP

 

6,128.000 $.00 $379,936.00

6045 670-2080     GATE VALVE, 8 IN EA  7.000 8.000

 1475.000 .000

 

 

8.000 $.00 $11,800.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 02/05/2016

to 03/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0029

03/08/2016

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE UTILITY

6050 670-2160     GATE VALVE, 16 IN EA  5.000 6.000

 6423.000 .000

 

 

6.000 $.00 $38,538.00

6055 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  5.000 6.000

 3036.000 .000

 

 

6.000 $.00 $18,216.00

6065 670-5010     WATER SERVICE LINE, 1 IN LF  1,200.000 1,324.000

 5.000 .000

 

 

1,324.000 $.00 $6,620.00

6070 670-5020     WATER SERVICE LINE, 2 IN LF  700.000 715.000

 3.000 .000

 

 

715.000 $.00 $2,145.00

6075 670-7000     STEEL CASING - LF  190.000 280.000

 48.000 .000

16 IN

 

280.000 $.00 $13,440.00

6090 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  15.000 17.000

 763.000 .000

 

 

17.000 $.00 $12,971.00

Category Amount: $0.00 $604,033.00

Category Number: 0010 ROADWAY

6100 158-1000     TRAINING HOURS HR  4,000.000 470.000

 0.800 950.000

 

 

1,420.000 $760.00 $1,136.00

9050 210-0250     UNDERCUT EXCAVATION CY  .000 286.815

 7.500 85.556

                                                            

                                                            

372.371 $641.67 $2,792.78

Category Amount: $1,401.67 $3,928.78

Project Total Amount: $166,082.90 $8,960,986.81
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to 03/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0029

03/08/2016


